

D	•	Task	Task Name	Duration	Start	Finish	'17		1		ı			Jul 2, '1		1
	0	Mode					М	1		W	<u> </u>	F	S	S	M	$\perp$
20		-	Shared Calendar page	1 day	Mon 7/10/17	Mon 7/10/17										
21		-	Task Status page	1 day	Tue 7/11/17	Tue 7/11/17										
22		4														
23		*	Use Cases and Test Cases	5 days	Wed 7/12/17	Tue 7/18/17										
30		-5	Milestone2	0 days	Thu 7/13/17	Thu 7/13/17										
31																
32		-	Documentation	6 days	Fri 7/14/17	Fri 7/21/17										
33			Project Management Plan	3 days	Fri 7/14/17	Tue 7/18/17										
34			Effort Distribution	3 days	Wed 7/19/17	Fri 7/21/17										
35																
36		*	User testing	4 days	Mon 7/24/1	Thu 7/27/17										
37			Client pres	1 day	Mon 7/24/17	Mon 7/24/17										
38				1 day	Tue 7/25/17	Tue 7/25/17										
39			Improve	1 day	Wed 7/26/17	Wed 7/26/17										
40			Submission	1 day	Thu 7/27/17	Thu 7/27/17										
41			Milestone3	0 days	Thu 7/27/17	Thu 7/27/17										





