ID	Task Mode	Task Name	Duration	Start	Finish
1		**Design**	**7 days**	**Mon 8/28/17**	**Tue 9/5/17**
2		Reviewing the prototypes	2 days	Mon 8/28/17	Tue 8/29/17
3		Changes to the protoypes	1 day	Wed 8/30/17	Wed 8/30/17
4		Review the Software Architecture	2 days	Thu 8/31/17	Fri 9/1/17
5		Design the final Software Architecture	2 days	Mon 9/4/17	Tue 9/5/17
6		**Development**	**47 days**	**Wed 9/6/17**	**Thu 11/9/17**
7		Review the System functional specifications	4 days	Wed 9/6/17	Mon 9/11/17
8		Review use cases	2 days	Wed 9/6/17	Thu 9/7/17
9		Coding for UI development	7 wks	Fri 9/8/17	Thu 10/26/17
10		Coding for server -side components	5 wks	Fri 9/8/17	Thu 10/12/17
11		UI testing	2 wks	Fri 10/13/17	Thu 10/26/17
12		Backend testing	2 wks	Fri 10/27/17	Thu 11/9/17
13		**Documentation**	**2 days**	**Fri 11/10/17**	**Mon 11/13/17**
14		Documenting the UI	2 days	Fri 11/10/17	Mon 11/13/17



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish
15		User Manual	1 day	Fri 11/10/17	Fri 11/10/17
16		Installation Guide	1 day	Mon 11/13/17	Mon 11/13/17
17		**Testing**	**13 days**	**Tue 11/14/17**	**Thu 11/30/17**
18		Unit Testing	5 days	Tue 11/14/17	Mon 11/20/17
19		BlackBox Testing	6 days	Tue 11/21/17	Tue 11/28/17
20		Changes after testing	2 days	Wed 11/29/17	Thu 11/30/17
21		**Deployment**	**4.25 days**	**Fri 12/1/17**	**Thu 12/7/17**
22		Review the deliverables	2 days	Fri 12/1/17	Mon 12/4/17
23		Deploy the deliverables	1 day	Tue 12/5/17	Tue 12/5/17
24		Testing in real-time environment	1 day	Wed 12/6/17	Wed 12/6/17
25		Final Presentation to deliver the product	2 hrs	Thu 12/7/17	Thu 12/7/17
26		**Closing**	**4 days**	**Thu 12/7/17**	**Wed 12/13/17**
27		Lessons Learnt Report	1 day	Thu 12/7/17	Fri 12/8/17
28		Final changes in the project	2 days	Thu 12/7/17	Mon 12/11/17



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17



ID	Task Mode	Task Name	Duration	Start	Finish
29		Documenting the changes and distributing the software	2 days	Mon 12/11/17	Wed 12/13/17



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17





Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Phoenix_GanttChart_GD
Date: Mon 7/17/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	